

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No. 95

Dated:08-03-2022

Read the following:-

1. G.O.Ms.No.59, PR&RD (Progs.II) Dept., dt.28.5.2018..
2. From the ENC, PR, Vijayawada Lr.No.AEE-VI/DEE-IV/ APRRP (AIIB)/ Pkg.30/CTR/2021, dt:03-11-2021.

O R D E R:-

In the G.O. 1st read above, administrative sanction for an amount of ~~Rs.3,575,93,93,000/- (Rupees Three thousand Five Hundred Seventy Five Crores Ninety Three Lakhs And Ninety Three Thousand And Ninety Three)~~ in respect of 2440 total works, i.e., 2428 road works and (12) Bridge works with a total length of 4825.66 KM for "Providing Connectivity to Unimproved Habitats" for 250 population under the following Head of Account -AP RURAL ROAD PROJECT (NEW HEAD).

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada has submitted the Superintending Engineer, PR, Chittoor has submitted revised administrative sanction proposals for Rs.109.65 Crores as against Rs.100.86 crores sanctioned duly proposing dropping of 3 works. He has further submitted that the Original Estimate cost is revised due to actual lengths executed, additional CD works, Embankment widening & raising, Initial sand cost increased due to New sand Policy adopted by the Government of Andhra Pradesh from time to time, Seigniorage charges are also increased twice the provisions provided in original estimate. Due to increase in the above deviations the Statutory provisions like GST, NAC, QC Charges, EMP charges and Price adjustment charges are also increased rationally to the extent for execution of work. Hence he has requested the package cost increased from Rs.100.86 crores to Rs.109.65 crores and also requested necessary Revised Administrative sanction for Rs.109.65 crores may be accorded as per the work-wise details listed in the Annexure-I and Annexure-2.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for the work Package No.30 /APRRP//PRED/CTR/ROAD/002-Consists of 76 road works in Chittoor District from original sanction of Rs.100.86 crores to Rs.109.65 crores keeping in view of the justification provided by the Engineer-in-Chief, PRED and also as the increase in cost is less than 8%, subject to the condition that the excess shall be covered in overall approved cost of the AP Rural Road Project. The detailed list of works with work-wise estimate costs as per the Revised Administrative Sanction now accorded is **Annexure I, II & III** to this order.

P.T.O

5. This order issues with the concurrence of Finance Department vide U.O.No. FMU0ASD(PRRD)/30/2021, dated 26.02.2022. Computer No.1569018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.

Copy to: .

The Superintending Engineer, Panchayat Raj, Chittoor District

The District Treasury Officer Anantapur District.

The Accountant General, Andhra Pradesh, Hyderabad.

The OSD to Minister (PR &RD, Mines & Geology)

The PS to Principal Secretary (PR&RD)

✓SF/SCs.

//FORWARDED BY ORDER//

B. Prabha Varig.
SECTION OFFICER
M&G